
SECTION 01 00 00 

GENERAL REQUIREMENTS 

PART 1 - GENERAL 

1.1 GENERAL INTENTION  

A. Contractor shall completely prepare site for building operations, 
including demolition and removal of existing structures, and furnish 

labor and materials and perform work for the additions and renovations 

to Building 69, Coatesville VAMC, 1400 Black Horse Hill Road, 

Coatesville, Pennsylvania as required by drawings and specifications.  

B. Visits to the site by Bidders may be made only at the Pre-Bid site 
visit contained in the construction solicitation and posted on the 

Federal Business Opportunity website https://www.fbo.gov/.  

C. Offices of Array Healthcare Facilities Solutions, 2520 Renaissance 
Boulevard, King of Prussia, Pennsylvania 19406, as Architect-Engineers, 

will render certain technical services during construction. Such 

services shall be considered as advisory to the Government and shall 

not be construed as expressing or implying a contractual act of the 

Government without affirmations by Contracting Officer or his duly 

authorized representative. 

D. Bray Mooney Consulting, 410 East 21st Street, Chester, Pennsylvania 
19013 is the Architect-Engineering firm and is responsible for 

management of construction period services as stated in their contract 

with the Coatesville VA Medical Center. During construction all RFIs, 

submittals, questions shall be sent simultaneously to Bray Mooney 

Consulting and the COR for review.  

E. Before placement and installation of work subject to tests by testing 
laboratory retained by Department of Veterans Affairs, the Contractor 

shall notify the Contracting Officer’s Representative (COR) in 

sufficient time to enable testing laboratory personnel to be present at 

the site in time for proper taking and testing of specimens and field 

inspection. Such prior notice shall be not less than three work days 

unless otherwise designated by the Contracting Officer’s Representative 

(COR). 

F. All employees of general contractor and subcontractors shall comply 
with VA security management program and obtain permission of the VA 

police, be identified by project and employer, and restricted from 

unauthorized access. 

G. Interested bidders are NOT to contact the above mentioned firms 
directly.  All questions must be submitted to the Contracting Officer 

only. 

H. Prior to commencing work, general contractor shall provide proof that 
an OSHA certified "competent person" (CP) (29 CFR 1926.20(b)(2) will 

maintain a presence at the work site whenever the general or 

subcontractors are present. 

I. Training: 

1. All employees of general contractor or subcontractors shall have the 
[10-hour] [30-hour] OSHA certified Construction Safety course and/or 

other relevant competency training, as determined by VA CP with 



input from the ICRA team.  

2. Submit training records of all such employees for approval before 
the start of work. 

J. VHA Directive 2011-36, Safety and Health during Construction, dated 
9/22/2011 in its entirety is made a part of this section. (see: 

http://www.va.gov/vhapublications/ViewPublication) 

1.2 STATEMENT OF BID ITEM(S)  

ITEM I, GENERAL CONSTRUCTION: Work includes all general construction 

(less the pool) to include, demolition, alterations, walks, grading, 

drainage, mechanical and electrical work & utility systems as shown on 

drawings and specifications.  

ITEM II, Construction and fit out of therapy pool, pool mechanical area 

(1-606), pool enclosure (1-603), associated roofing, specialty 

equipment housed within the pool area, door 600B, 603, 604B, and 

sidelight 604.  Associated structural, mechanical, plumbing, and 

electrical work directly related to therapy pool. 

1.3 SPECIFICATIONS AND DRAWINGS FOR CONTRACTOR 

 Specifications and drawings shall be made by the Contractor, at 

Contractor's expense, from reproducible files located on the Federal 

Business Opportunity website https://www.fbo.gov/. 

1.4 CONSTRUCTION SECURITY REQUIREMENTS 

A. Security Plan: 

1. The security plan defines both physical and administrative security 
procedures that will remain effective for the entire duration of the 

project. 

2. The General Contractor is responsible for assuring that all sub-
contractors working on the project and their employees also comply 

with these regulations. 

B. Security Procedures: 

1. General Contractor’s employees shall not enter the project site 
without appropriate badge.  They may also be subject to inspection 

of their personal effects when entering or leaving the project site. 

2. For working outside the "regular hours" as defined in the contract, 
The General Contractor shall give 3-days’ notice to the Contracting 

Officer so that security escort/arrangements can be provided for the 

employees.  This notice is separate from any notices required for 

utility shutdown described later in this section. 

3. No photography of VA premises is allowed without written permission 
of the Contracting Officer. 

4. VA reserves the right to close down or shut down the project site 
and order General Contractor’s employees off the premises in the 

event of a national emergency.  The General Contractor may return to 

the site only with the written approval of the Contracting Officer. 

C. Key Control: 

1. The General Contractor shall provide duplicate keys and lock 



combinations to the Contracting Officer’s Representative (COR) for 

the purpose of security inspections of every area of project 

including tool boxes and parked machines and take any emergency 

action. 

2. The General Contractor shall turn over all permanent lock cylinders 
to the VA locksmith for permanent installation. See Section 08 71 

00, DOOR HARDWARE and coordinate. 

D. Document Control: 

1. Before starting any work, the General Contractor/Sub Contractors 
shall submit an electronic security memorandum describing the 

approach to following goals and maintaining confidentiality of 

sensitive information. 

2. The General Contractor is responsible for safekeeping of all 
drawings, project manual and other project information.  This 

information shall be shared only with those with a specific need to 

accomplish the project. 

3. Certain documents, sketches, videos or photographs and drawings may 
be marked Law Enforcement Sensitive or Sensitive Unclassified.  

Secure such information in separate containers and limit the access 

to only those who will need it for the project.  Return the 

information to the Contracting Officer upon request. 

4. These security documents shall not be removed or transmitted from 
the project site without the written approval of Contracting 

Officer. 

5. All paper waste or electronic media such as CD’s and diskettes shall 
be shredded and destroyed in a manner acceptable to the VA. 

6. Notify Contracting Officer and Site Security Officer immediately 
when there is a loss or compromise of sensitive information. 

7. All electronic information shall be stored in specified location 
following VA standards and procedures using an Engineering Document 

Management Software (EDMS). 

a. Security, access and maintenance of all project drawings, both 
scanned and electronic shall be performed and tracked through the 

EDMS system. 

b. Sensitive information including drawings and other documents may 
be attached to e-mail provided all VA encryption procedures are 

followed. 

E. Motor Vehicle Restrictions 

1. Vehicle authorization request shall be required for any vehicle 
entering the site and such request shall be submitted 24 hours 

before the date and time of access. Access shall be restricted to 

picking up and dropping off materials and supplies. 

2. Separate permits shall be issued for General Contractor and its 
employees for parking in designated areas only. 

1.5 FIRE SAFETY 

A. Applicable Publications: Publications listed below form part of this 
Article to extent referenced. Publications are referenced in text by 

basic designations only.  



American Society for Testing and Materials (ASTM): 

 

E84-2009..........Surface Burning Characteristics of Building Materials 

National Fire Protection Association (NFPA): 

 

10-2010...........Standard for Portable Fire Extinguishers 

 

30-2008...........Flammable and Combustible Liquids Code 

 

51B-2009..........Standard for Fire Prevention During Welding, Cutting  

   and Other Hot Work 

 

70-2011...........National Electrical Code 

 

241-2009..........Standard for Safeguarding Construction, Alteration,  

   and Demolition Operations 

Occupational Safety and Health Administration (OSHA): 

 

29 CFR 1926.......Safety and Health Regulations for Construction 

B. Fire Safety Plan: Establish and maintain a fire protection program in 
accordance with 29 CFR 1926. Prior to start of work, prepare a plan 

detailing project-specific fire safety measures, including periodic 

status reports, and submit to Facility Safety Manager for review for 

compliance with contract requirements in accordance with Section 01 33 

23, SHOP DRAWINGS, PRODUCT DATA AND SAMPLES.  Prior to any worker for 

the contractor or subcontractors beginning work, they shall undergo a 

safety briefing provided by the general contractor’s competent person 

per OSHA requirements. This briefing shall include information on the 

construction limits, VAMC safety guidelines, means of egress, break 

areas, work hours, locations of restrooms, use of VAMC equipment, etc. 

Documentation shall be provided to the Contracting Officer’s 

Representative (COR) that individuals have undergone contractor’s 

safety briefing. 

C. Site and Building Access: Maintain free and unobstructed access to 
facility emergency services and for fire, police and other emergency 

response forces in accordance with NFPA 241. 

D. Separate temporary facilities, such as trailers, storage sheds, and 
dumpsters, from existing buildings and new construction by distances in 

accordance with NFPA 241.  For small facilities with less than 6 m (20 

feet) exposing overall length, separate by 3m (10 feet). 

E. Temporary Construction Partitions:  

1. Install and maintain temporary construction partitions to provide 
smoke-tight separations between construction areas and adjoining 

areas. Construct partitions of gypsum board or treated plywood 

(flame spread rating of 25 or less in accordance with ASTM E84) on 

both sides of fire retardant treated wood or metal steel studs. 

Extend the partitions through suspended ceilings to floor slab deck 

or roof. Seal joints and penetrations. At door openings, install 

Class C, ¾ hour fire/smoke rated doors with self-closing devices. 

2. Install one-hour temporary construction partitions as shown on 
drawings to maintain integrity of existing exit stair enclosures, 

exit passageways, fire-rated enclosures of hazardous areas, 

horizontal exits, smoke barriers, vertical shafts and openings 



enclosures. 

3. Close openings in smoke barriers and fire-rated construction to 
maintain fire ratings. Seal penetrations with listed through-

penetration firestop materials in accordance with Section 07 84 00, 

FIRESTOPPING. 

F. Temporary Heating and Electrical: Install, use and maintain 
installations in accordance with 29 CFR 1926, NFPA 241 and NFPA 70. 

G. Means of Egress: Do not block exiting for occupied buildings, including 
paths from exits to roads. Minimize disruptions and coordinate with  

Resident Engineer. 

H. Egress Routes for Construction Workers: Maintain free and unobstructed 
egress. Inspect daily. Report findings and corrective actions weekly to 

Contracting Officer’s Representative. 

I. Fire Extinguishers: Provide and maintain extinguishers in construction 
areas and temporary storage areas in accordance with 29 CFR 1926, NFPA 

241 and NFPA 10. 

J. Flammable and Combustible Liquids: Store, dispense and use liquids in 
accordance with 29 CFR 1926, NFPA 241 and NFPA 30. 

K. Standpipes: Install and extend standpipes up with each floor in 
accordance with 29 CFR 1926 and NFPA 241. Do not charge wet standpipes 

subject to freezing until weather protected.  

L. Sprinklers: Install, test and activate new automatic sprinklers prior 
to removing existing sprinklers.  

M. Existing Fire Protection: Do not impair automatic sprinklers, smoke and 
heat detection, and fire alarm systems, except for portions immediately 

under construction, and temporarily for connections. Provide fire watch 

for impairments more than 4 hours in a 24-hour period. Request 

interruptions in accordance with Article, OPERATIONS AND STORAGE AREAS, 

and coordinate with Contracting Officer’s Representative (COR). All 

existing or temporary fire protection systems (fire alarms, sprinklers) 

located in construction areas shall be tested as coordinated with the 

medical center. Parameters for the testing and results of any tests 

performed shall be recorded by the medical center and copies provided 

to the Contracting Officer’s Representative (COR). 

N. Smoke Detectors: Prevent accidental operation. Remove temporary covers 
at end of work operations each day. Coordinate with Contracting 

Officer’s Representative (COR). 

O. Hot Work: Perform and safeguard hot work operations in accordance with 
NFPA 241 and NFPA 51B. Coordinate with Contracting Officer’s 

Representative (COR). Obtain permits from facility Safety Officer at 

least. Designate contractor's responsible project-site fire prevention 

program manager to permit hot work.  

P. Fire Hazard Prevention and Safety Inspections: Inspect entire 
construction areas weekly. Coordinate with, and report findings and 

corrective actions weekly to Contracting Officer’s Representative (COR) 

and facility Safety Officer. 

Q. Smoking: Smoking is prohibited in and adjacent to construction areas 
inside existing buildings and additions under construction. In separate 

and detached buildings under construction, smoking is prohibited except 

in designated smoking rest areas. 



R. Dispose of waste and debris in accordance with NFPA 241. Remove from 
buildings daily. 

S. Perform other construction, alteration and demolition operations in 
accordance with 29 CFR 1926. 

T. If required, submit documentation to the Contracting Officer’s 
Representative (COR) that personnel have been trained in the fire 

safety aspects of working in areas with impaired structural or 

compartmentalization features. 

1.6 OPERATIONS AND STORAGE AREAS  

A. The Contractor shall confine all operations (including storage of 
materials) on Government premises to areas authorized or approved by 

the Contracting Officer. The Contractor shall hold and save the 

Government, its officers and agents, free and harmless from liability 

of any nature occasioned by the Contractor's performance. 

B. Temporary buildings (e.g., storage sheds, shops, offices) and utilities 
may be erected by the Contractor only with the approval of the 

Contracting Officer and shall be built with labor and materials 

furnished by the Contractor without expense to the Government. The 

temporary buildings and utilities shall remain the property of the 

Contractor and shall be removed by the Contractor at its expense upon 

completion of the work. With the written consent of the Contracting 

Officer, the buildings and utilities may be abandoned and need not be 

removed.  

C. The Contractor shall, under regulations prescribed by the Contracting 
Officer, use only established roadways, or use temporary roadways 

constructed by the Contractor when and as authorized by the Contracting 

Officer. When materials are transported in prosecuting the work, 

vehicles shall not be loaded beyond the loading capacity recommended by 

the manufacturer of the vehicle or prescribed by any Federal, State, or 

local law or regulation. When it is necessary to cross curbs or 

sidewalks, the Contractor shall protect them from damage. The 

Contractor shall repair or pay for the repair of any damaged curbs, 

sidewalks, or roads.  

(FAR 52.236-10) 

D. Working space and space available for storing materials shall be as 
determined by the Contracting Officer’s Representative (COR).  

E. Working space and space available for storing materials shall be as 
shown on the drawings.   

F. Workmen are subject to rules of Medical Center applicable to their 
conduct.  

G. Execute work in such a manner as to interfere as little as possible 
with work being done by others. Keep roads clear of construction 

materials, debris, standing construction equipment and vehicles at all 

times.   

H. Execute work so as to interfere as little as possible with normal 
functioning of Medical Center as a whole, including operations of 

utility services, fire protection systems and any existing equipment, 

and with work being done by others. Use of equipment and tools that 

transmit vibrations and noises through the building structure, are not 

permitted in buildings that are occupied, during construction, jointly 

by patients or medical personnel, and Contractor's personnel, except as 



permitted by Contracting Officer’s Representative (COR) where required 

by limited working space.  

1. Do not store materials and equipment in other than assigned areas.  

2. Schedule delivery of materials and equipment to immediate 
construction working areas within buildings in use by Department of 

Veterans Affairs in quantities sufficient for not more than two work 

days. Provide unobstructed access to Medical Center areas required 

to remain in operation.  

3. Where access by Medical Center personnel to vacated portions of 
buildings is not required, storage of Contractor's materials and 

equipment will be permitted subject to fire and safety requirements. 

I. Utilities Services: Where necessary to cut existing pipes, electrical 
wires, conduits, cables, etc., of utility services, or of fire 

protection systems or communications systems (except telephone), they 

shall be cut and capped at suitable places where shown; or, in absence 

of such indication, where directed by Contracting Officer’s 

Representative (COR). All such actions shall be coordinated with the 

Utility Company involved:  

1. Whenever it is required that a connection fee be paid to a public 
utility provider for new permanent service to the construction 

project, for such items as water, sewer, electricity, gas or steam, 

payment of such fee shall be the responsibility of the Government 

and not the Contractor.   

J. Scheduling: To insure such executions, Contractor shall furnish the 
Contracting Officer’s Representative (COR) with a schedule of 

approximate scheduling dates on which the Contractor intends to 

accomplish work in each specific area of site, building or portion 

thereof. In addition, Contractor shall notify the Contracting Officer’s 

Representative (COR) two weeks in advance of the proposed date of 

starting work in each specific area of site, building or portion 

thereof. The two week notice is not applicable to the first day of work 

after the Notice to Proceed.  Arrange such scheduling dates to insure 

accomplishment of this work in successive scheduling modalities 

mutually agreeable to Contracting Officer’s Representative (COR) and 

Contractor.  

K. Building No. 69 will be vacated by Government in accordance with above 
scheduling beginning immediately after date of receipt of Notice to 

Proceed and turned over to Contractor.    

L. Construction Fence: Before construction operations begin, Contractor 
shall provide a chain link construction fence, 2.1m (seven feet) 

minimum height, around the construction area indicated on the drawings. 

Provide gates as required for access with necessary hardware, including 

hasps and padlocks. Fasten fence fabric to terminal posts with tension 

bands and to line posts and top and bottom rails with tie wires spaced 

at maximum 375mm (15 inches). Bottom of fences shall extend to 25mm 

(one inch) above grade. Remove the fence when directed by Contracting 

Officer’s Representative (COR). 

M. When a building is turned over to Contractor, Contractor shall accept 
entire responsibility therefore.  

1. Contractor shall maintain a minimum temperature of 4 degrees C (40 
degrees F) at all times, except as otherwise specified.  



2. Contractor shall maintain in operating condition existing fire 
protection and alarm equipment. In connection with fire alarm 

equipment, Contractor shall make arrangements for pre-inspection of 

site with Fire Department or Company (Department of Veterans Affairs 

or municipal) whichever will be required to respond to an alarm from 

Contractor's employee or watchman.  

N. Utilities Services: Maintain existing utility services for Medical 
Center at all times. Provide temporary facilities, labor, materials, 

equipment, connections, and utilities to assure uninterrupted services. 

Where necessary to cut existing water, steam, gases, sewer or air 

pipes, or conduits, wires, cables, etc. of utility services or of fire 

protection systems and communications systems (including telephone), 

they shall be cut and capped at suitable places where shown; or, in 

absence of such indication, where directed by Contracting Officer’s 

Representative (COR).  

1. No utility service such as water, gas, steam, sewers or electricity, 
or fire protection systems and communications systems may be 

interrupted without prior approval of Contracting Officer’s 

Representative (COR). Electrical work shall be accomplished with all 

affected circuits or equipment de-energized. When an electrical 

outage cannot be accomplished, work on any energized circuits or 

equipment shall not commence without the Medical Center Director’s 

prior knowledge and written approval. Refer to specification 

Sections 26 05 11, REQUIREMENTS FOR ELECTRICAL INSTALLATIONS, 27 05 

11 REQUIREMENTS FOR COMMUNICATIONS INSTALLATIONS and 28 05 00, 

COMMON WORK RESULTS FOR ELECTRONIC SAFETY AND SECURITY for 

additional requirements. 

2. Contractor shall submit a request to interrupt any such services to 
Contracting Officer’s Representative (COR), in writing, 48 hours in 

advance of proposed interruption. Request shall state reason, date, 

exact time of, and approximate duration of such interruption.  

3. Contractor will be advised (in writing) of approval of request, or 
of which other date and/or time such interruption will cause least 

inconvenience to operations of Medical Center . Interruption time 

approved by Medical Center may occur at other than Contractor's 

normal working hours.  

4. Major interruptions of any system must be requested, in writing, at 
least 15 calendar days prior to the desired time and shall be 

performed as directed by the Contracting Officer’s Representative 

(COR).  

5. In case of a contract construction emergency, service will be 
interrupted on approval of Contracting Officer’s Representative 

(COR). Such approval will be confirmed in writing as soon as 

practical.  

6. Whenever it is required that a connection fee be paid to a public 
utility provider for new permanent service to the construction 

project, for such items as water, sewer, electricity, gas or steam, 

payment of such fee shall be the responsibility of the Government 

and not the Contractor.  

O. Abandoned Lines: All service lines such as wires, cables, conduits, 
ducts, pipes and the like, and their hangers or supports, which are to 

be abandoned but are not required to be entirely removed, shall be 

sealed, capped or plugged. The lines shall not be capped in finished 



areas, but shall be removed and sealed, capped or plugged in ceilings, 

within furred spaces, in unfinished areas, or within walls or 

partitions; so that they are completely behind the finished surfaces.  

P. To minimize interference of construction activities with flow of 
Medical Center traffic, comply with the following:  

1. Keep roads, walks and entrances to grounds, to parking and to 
occupied areas of buildings clear of construction materials, debris 

and standing construction equipment and vehicles. Wherever 

excavation for new utility lines cross existing roads, at least one 

lane must be open to traffic at all times.  

2. Method and scheduling of required cutting, altering and removal of 
existing roads, walks and entrances must be approved by the 

Contracting Officer’s Representative (COR).  

Q. Coordinate the work for this contract with other construction 
operations as directed by Contracting Officer’s Representative (COR). 

This includes the scheduling of traffic and the use of roadways, as 

specified in Article, USE OF ROADWAYS.  

1.7 ALTERATIONS  

A. Survey: Before any work is started, the Contractor shall make a 
thorough survey with the Contracting Officer’s Representative (COR) and 

a representative of VA Supply Service, of  buildings  in which 

alterations occur and areas which are anticipated routes of access, and 

furnish a report, signed by all three, to the Contracting Officer. This 

report shall list by rooms and spaces: 

1. Existing condition and types of resilient flooring, doors, windows, 
walls and other surfaces not required to be altered throughout 

affected areas of buildings. 

2. Existence and conditions of items such as plumbing fixtures and 
accessories, electrical fixtures, equipment, venetian blinds, 

shades, etc., required by drawings to be either reused or relocated, 

or both. 

3. Shall note any discrepancies between drawings and existing 
conditions at site.  

4. Shall designate areas for working space, materials storage and 
routes of access to areas within buildings where alterations occur 

and which have been agreed upon by Contractor and Contracting 

Officer’s Representative (COR).  

B. Any items required by drawings to be either reused or relocated or 
both, found during this survey to be nonexistent, or in opinion of 

Contracting Officer’s Representative (COR) and/or Supply 

Representative, to be in such condition that their use is impossible or 

impractical, shall be furnished and/or replaced by Contractor with new 

items in accordance with specifications which will be furnished by 

Government. Provided the contract work is changed by reason of this 

subparagraph B, the contract will be modified accordingly, under 

provisions of clause entitled "DIFFERING SITE CONDITIONS" (FAR 

52.236-2) and "CHANGES" (FAR 52.243-4 and VAAR 852.236-88). 

C. Re-Survey: Thirty days before expected partial or final inspection 
date, the Contractor and Contracting Officer’s Representative (COR) 

together shall make a thorough re-survey of the areas of buildings 

involved. They shall furnish a report on conditions then existing, of 



resilient flooring, doors, windows, walls and other surfaces as 

compared with conditions of same as noted in first condition survey 

report:  

1. Re-survey report shall also list any damage caused by Contractor to 
such flooring and other surfaces, despite protection measures; and, 

will form basis for determining extent of repair work required of 

Contractor to restore damage caused by Contractor's workmen in 

executing work of this contract.  

D. Protection: Provide the following protective measures:  

1. Wherever existing roof surfaces are disturbed they shall be 
protected against water infiltration. In case of leaks, they shall 

be repaired immediately upon discovery.  

2. Temporary protection against damage for portions of existing 
structures and grounds where work is to be done, materials handled 

and equipment moved and/or relocated.  

3. Protection of interior of existing structures at all times, from 
damage, dust and weather inclemency. Wherever work is performed, 

floor surfaces that are to remain in place shall be adequately 

protected prior to starting work, and this protection shall be 

maintained intact until all work in the area is completed.  

1.8 INFECTION PREVENTION MEASURES 

A. Implement the requirements of VAMC’s Infection Control Risk Assessment 
(ICRA) team. ICRA Group may monitor dust in the vicinity of the 

construction work and require the Contractor to take corrective action 

immediately if the safe levels are exceeded. 

B. Establish and maintain a dust control program as part of the 
contractor’s infection preventive measures in accordance with the 

guidelines provided by ICRA Group as indicated on ICRA drawings. Prior 

to start of work, prepare a plan detailing project-specific dust 

protection measures, including periodic status reports, and submit to  

Contracting Officer’s Representative (COR) and Facility ICRA team for 

review for compliance with contract requirements in accordance with 

Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA AND SAMPLES.  

1. All personnel involved in the construction or renovation activity 
shall be educated and trained in infection prevention measures 

established by the medical center. 

C. Medical center Infection Control personnel shall monitor for airborne 
disease (e.g. aspergillosis) as appropriate during construction. A 

baseline of conditions may be established by the medical center prior 

to the start of work and periodically during the construction stage to 

determine impact of construction activities on indoor air quality. In 

addition: 

1. The RE and VAMC Infection Control personnel shall review pressure 
differential monitoring documentation to verify that pressure 

differentials in the construction zone and in the patient-care rooms 

are appropriate for their settings. The requirement for negative air 

pressure in the construction zone shall depend on the location and 

type of activity. Upon notification, the contractor shall implement 

corrective measures to restore proper pressure differentials as 

needed. 

 



2. In case of any problem, the medical center, along with assistance 
from the contractor, shall conduct an environmental assessment to 

find and eliminate the source. 

 

D. In general, following preventive measures shall be adopted during 
construction to keep down dust and prevent mold.  

1. Dampen debris to keep down dust and provide temporary construction 
partitions in existing structures where directed by Contracting 

Officer’s Representative (COR). Block off ducts and diffusers to 

prevent circulation of dust into occupied areas during construction. 

2. Do not perform dust producing tasks within occupied areas without 
the approval of the Contracting Officer’s Representative (COR). For 

construction in any areas that will remain jointly occupied by the 

medical Center and Contractor’s workers, the Contractor shall: 

a. Provide dust proof one-hour fire-rated temporary drywall 
construction barriers to completely separate construction from 

the operational areas of the hospital in order to contain dirt 

debris and dust. Barriers shall be sealed and made presentable on 

hospital occupied side. Install a self-closing rated door in a 

metal frame, commensurate with the partition, to allow worker 

access. Maintain negative air at all times. A fire retardant 

polystyrene, 6-mil thick or greater plastic barrier meeting local 

fire codes may be used where dust control is the only hazard, and 

an agreement is reached with the Contracting Officer’s 

Representative (COR) and Medical Center. 

b. HEPA filtration is required where the exhaust dust may reenter 
the breathing zone.  Contractor shall verify that construction 

exhaust to exterior is not reintroduced to the medical center 

through intake vents, or building openings. Install HEPA (High 

Efficiency Particulate Accumulator) filter vacuum system rated at 

95% capture of 0.3 microns including pollen, mold spores and dust 

particles. Insure continuous negative air pressures occurring 

within the work area. HEPA filters should have ASHRAE 85 or other 

pre-filter to extend the useful life of the HEPA. Provide both 

primary and secondary filtrations units. Exhaust hoses shall be 

heavy duty, flexible steel reinforced and exhausted so that dust 

is not reintroduced to the medical center. 

c. Adhesive Walk-off/Carpet Walk-off Mats, minimum 600mm x 900mm 
(24" x 36"), shall be used at all interior transitions from the 

construction area to occupied medical center area. These mats 

shall be changed as often as required to maintain clean work 

areas directly outside construction area at all times. 

d. Vacuum and wet mop all transition areas from construction to the 
occupied medical center at the end of each workday. Vacuum shall 

utilize HEPA filtration. Maintain surrounding area frequently. 

Remove debris as they are created. Transport these outside the 

construction area in containers with tightly fitting lids. 

e. The contractor shall not haul debris through patient-care areas 
without prior approval of the Contracting Officer’s 

Representative (COR) and the Medical Center. When approved, 

debris shall be hauled in enclosed dust proof containers or 

wrapped in plastic and sealed with duct tape. No sharp objects 

should be allowed to cut through the plastic. Wipe down the 



exterior of the containers with a damp rag to remove dust. All 

equipment, tools, material, etc. transported through occupied 

areas shall be made free from dust and moisture by vacuuming and 

wipe down.  

f. Using a HEPA vacuum, clean inside the barrier and vacuum ceiling 
tile prior to replacement. Any ceiling access panels opened for 

investigation beyond sealed areas shall be sealed immediately 

when unattended. 

g. There shall be no standing water during construction. This 
includes water in equipment drip pans and open containers within 

the construction areas. All accidental spills must be cleaned up 

and dried within 12 hours. Remove and dispose of porous materials 

that remain damp for more than 72 hours. 

h. At completion, remove construction barriers and ceiling 
protection carefully, outside of normal work hours. Vacuum and 

clean all surfaces free of dust after the removal. 

E. Final Cleanup: 

1. Upon completion of project, or as work progresses, remove all 
construction debris from above ceiling, vertical shafts and utility 

chases that have been part of the construction. 

2. Perform HEPA vacuum cleaning of all surfaces in the construction 
area. This includes walls, ceilings, cabinets, furniture (built-in 

or free standing), partitions, flooring, etc. 

3. All new air ducts shall be cleaned prior to final inspection. 

1.9 DISPOSAL AND RETENTION 

A. Materials and equipment accruing from work removed and from demolition 
of buildings or structures, or parts thereof, shall be disposed of as 

follows:  

1. Reserved items which are to remain property of the Government are 
identified by attached tags or noted on drawings or in 

specifications as items to be stored. Items that remain property of 

the Government shall be removed or dislodged from present locations 

in such a manner as to prevent damage which would be detrimental to 

re-installation and reuse. Store such items where directed by 

Contracting Officer’s Representative (COR).  

2. Items not reserved shall become property of the Contractor and be 
removed by Contractor from Medical Center. 

3. Items of portable equipment and furnishings located in rooms and 
spaces in which work is to be done under this contract shall remain 

the property of the Government. When rooms and spaces are vacated by 

the Department of Veterans Affairs during the alteration period, 

such items which are NOT required by drawings and specifications to 

be either relocated or reused will be removed by the Government in 

advance of work to avoid interfering with Contractor's operation.  

 

TSCA..............Compliance Program Policy Nos. 6-PCB-6 and  

   6-PCB-7  



1.10 PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT,  UTILITIES, 

AND IMPROVEMENTS 

A. The Contractor shall preserve and protect all structures, equipment, 
and vegetation (such as trees, shrubs, and grass) on or adjacent to the 

work site, which is not to be removed and which do not unreasonably 

interfere with the work required under this contract. The Contractor 

shall only remove trees when specifically authorized to do so, and 

shall avoid damaging vegetation that will remain in place. If any limbs 

or branches of trees are broken during contract performance, or by the 

careless operation of equipment, or by workmen, the Contractor shall 

trim those limbs or branches with a clean cut and paint the cut with a 

tree-pruning compound as directed by the Contracting Officer. 

B. The Contractor shall protect from damage all existing improvements and 
utilities at or near the work site and on adjacent property of a third 

party, the locations of which are made known to or should be known by 

the Contractor. The Contractor shall repair any damage to those 

facilities, including those that are the property of a third party, 

resulting from failure to comply with the requirements of this contract 

or failure to exercise reasonable care in performing the work. If the 

Contractor fails or refuses to repair the damage promptly, the 

Contracting Officer may have the necessary work performed and charge 

the cost to the Contractor. 

(FAR 52.236-9) 

C. Refer to Section 01 57 19, TEMPORARY ENVIRONMENTAL CONTROLS, for 
additional requirements on protecting vegetation, soils and the 

environment. Refer to Articles, "Alterations", "Restoration", and 

"Operations and Storage Areas" for additional instructions concerning 

repair of damage to structures and site improvements.  

1.11 RESTORATION  

A. Remove, cut, alter, replace, patch and repair existing work as 
necessary to install new work. Except as otherwise shown or specified, 

do not cut, alter or remove any structural work, and do not disturb any 

ducts, plumbing, steam, gas, or electric work without approval of the 

Contracting Officer’s Representative (COR). Existing work to be altered 

or extended and that is found to be defective in any way, shall be 

reported to the Contracting Officer’s Representative (COR) before it is 

disturbed. Materials and workmanship used in restoring work, shall 

conform in type and quality to that of original existing construction, 

except as otherwise shown or specified.  

B. Upon completion of contract, deliver work complete and undamaged. 
Existing work (walls, ceilings, partitions, floors, mechanical and 

electrical work, lawns, paving, roads, walks, etc.) disturbed or 

removed as a result of performing required new work, shall be patched, 

repaired, reinstalled, or replaced with new work, and refinished and 

left in as good condition as existed before commencing work.  

C. At Contractor's own expense, Contractor shall immediately restore to 
service and repair any damage caused by Contractor's workmen to 

existing piping and conduits, wires, cables, etc., of utility services 

or of fire protection systems and communications systems (including 

telephone) which are indicated on drawings and which are not scheduled 

for discontinuance or abandonment.  

D. Expense of repairs to such utilities and systems not shown on drawings 



or locations of which are unknown will be covered by adjustment to 

contract time and price in accordance with clause entitled "CHANGES" 

(FAR 52.243-4 and VAAR 852.236-88) and "DIFFERING SITE CONDITIONS" (FAR 

52.236-2).  

1.12 PHYSICAL DATA  

A. Data and information furnished or referred to below is for the 
Contractor's information. The Government shall not be responsible for 

any interpretation of or conclusion drawn from the data or information 

by the Contractor. 

The indications of physical conditions on the drawings and in the 

specifications are the result of site investigations by 

_____________________________________________.  

 

(FAR 52.236-4) 

B. Subsurface conditions have been developed by core borings and test 
pits. Logs of subsurface exploration are shown diagrammatically on 

drawings.  

C. A copy of the soil report will be made available for inspection by 
bidders upon request to the Engineering Officer at the VA Medical 

Center, Coatesville, PA, and shall be considered part of the contract 

documents.  

D. Government does not guarantee that other materials will not be 
encountered nor that proportions, conditions or character of several 

materials will not vary from those indicated by explorations. Bidders 

are expected to examine site of work and logs of borings; and, after 

investigation, decide for themselves character of materials and make 

their bids accordingly. Upon proper application to Department of 

Veterans Affairs, bidders will be permitted to make subsurface 

explorations of their own at site.  

1.13 PROFESSIONAL SURVEYING SERVICES  

A. A registered professional land surveyor or registered civil engineer 
whose services are retained and paid for by the Contractor shall 

perform services specified herein and in other specification sections. 

The Contractor shall certify that the land surveyor or civil engineer 

is not one who is a regular employee of the Contractor, and that the 

land surveyor or civil engineer has no financial interest in this 

contract.  

1.14 LAYOUT OF WORK  

A. The Contractor shall lay out the work from Government established base 
lines and bench marks, indicated on the drawings, and shall be 

responsible for all measurements in connection with the layout. The 

Contractor shall furnish, at Contractor's own expense, all stakes, 

templates, platforms, equipment, tools, materials, and labor required 

to lay out any part of the work. The Contractor shall be responsible 

for executing the work to the lines and grades that may be established 

or indicated by the Contracting Officer. The Contractor shall also be 

responsible for maintaining and preserving all stakes and other marks 

established by the Contracting Officer until authorized to remove them. 

If such marks are destroyed by the Contractor or through Contractor's 

negligence before their removal is authorized, the Contracting Officer 

may replace them and deduct the expense of the replacement from any 



amounts due or to become due to the Contractor.  

(FAR 52.236-17) 

B. Establish and plainly mark center lines for each building and/or 
addition to each existing building, and such other lines and grades 

that are reasonably necessary to properly assure that location, 

orientation, and elevations established for each such structure and/or 

addition, are in accordance with lines and elevations shown on contract 

drawings.  

C. Following completion of general mass excavation and before any other 
permanent work is performed, establish and plainly mark (through use of 

appropriate batter boards or other means) sufficient additional survey 

control points or system of points as may be necessary to assure proper 

alignment, orientation, and grade of all major features of work.  

Survey shall include, but not be limited to, location of lines and 

grades of footings, exterior walls, center lines of columns in both 

directions, major utilities and elevations of floor slabs:  

1. Such additional survey control points or system of points thus 
established shall be checked and certified by a registered land 

surveyor or registered civil engineer. Furnish such certification to 

the Contracting Officer’s Representative (COR) before any work (such 

as footings, floor slabs, columns, walls, utilities and other major 

controlling features) is placed.  

D. During progress of work, and particularly as work progresses from floor 

to floor, Contractor shall have line grades and plumbness of all major 

form work checked and certified by a registered land surveyor or 

registered civil engineer as meeting requirements of contract drawings. 

Furnish such certification to the Contracting Officer’s Representative 

(COR) before any major items of concrete work are placed. In addition,  

Contractor shall furnish to the Contracting Officer’s Representative 

(COR) certificates from a registered land surveyor or registered civil 

engineer that the following work is complete in every respect as 

required by contract drawings. 

 *Lines of each building and/or addition.  

 *Elevations of bottoms of footings and tops of floors of each 

building and/or addition.  

 *Lines and elevations of sewers and of all outside distribution 

systems. 

 *Lines of elevations of all swales and interment areas.  

 *Lines and elevations of roads, streets and parking lots.  

E. Whenever changes from contract drawings are made in line or grading 

requiring certificates, record such changes on a reproducible drawing 

bearing the registered land surveyor or registered civil engineer seal, 

and forward these drawings upon completion of work to Contracting 

Officer’s Representative (COR). 

F. Upon completion of the work, the Contractor shall furnish the 

Contracting Officer’s Representative (COR), reproducible drawings at 

the scale of the contract drawings, showing the finished grade on the 

grid developed for constructing the work, including burial monuments 

and fifty foot stationing along new road centerlines. These drawings 

shall bear the seal of the registered land surveyor or registered civil 

engineer.  



G. The Contractor shall perform the surveying and layout work of this and 

other articles and specifications in accordance with the provisions of 

Article "Professional Surveying Services".  

1.15 AS-BUILT DRAWINGS 

A. The contractor shall maintain two full size sets of as-built drawings 
which will be kept current during construction of the project, to 

include all contract changes, modifications and clarifications. 

B. All variations shall be shown in the same general detail as used in the 
contract drawings. To insure compliance, as-built drawings shall be 

made available for the Contracting Officer’s Representative (COR)'s 

review, as often as requested. 

C. Contractor shall deliver two approved completed sets of as-built 
drawings to the Contracting Officer’s Representative (COR) within 15 

calendar days after completion and after the acceptance of the project 

by the Contracting Officer’s Representative (COR). 

D. Paragraphs A, B, & C shall also apply to all shop drawings. 

1.16 USE OF ROADWAYS 

A. For hauling, use only established public roads and roads on[ Medical 
Center ][Cemetery] property and, when authorized by the Contracting 

Officer’s Representative (COR), such temporary roads which are 

necessary in the performance of contract work. Temporary roads shall be 

constructed by the Contractor at Contractor's expense. When necessary 

to cross curbing, sidewalks, or similar construction, they must be 

protected by well-constructed bridges. 

B. When new permanent roads are to be a part of this contract, Contractor 
may construct them immediately for use to facilitate building 

operations. These roads may be used by all who have business thereon 

within zone of building operations.  

1.17 TEMPORARY USE OF MECHANICAL AND ELECTRICAL EQUIPMENT  

A. Use of new installed mechanical and electrical equipment to provide 
heat, ventilation, plumbing, light and power will be permitted subject 

to compliance with the following provisions:  

1. Permission to use each unit or system must be given by Contracting 
Officer’s Representative (COR). If the equipment is not installed 

and maintained in accordance with the following provisions, the 

Contracting Officer’s Representative (COR) will withdraw permission 

for use of the equipment.  

2. Electrical installations used by the equipment shall be completed in 
accordance with the drawings and specifications to prevent damage to 

the equipment and the electrical systems, i.e. transformers, relays, 

circuit breakers, fuses, conductors, motor controllers and their 

overload elements shall be properly sized, coordinated and adjusted. 

Voltage supplied to each item of equipment shall be verified to be 

correct and it shall be determined that motors are not overloaded. 

The electrical equipment shall be thoroughly cleaned before using it 

and again immediately before final inspection including vacuum 

cleaning and wiping clean interior and exterior surfaces.  

3. Units shall be properly lubricated, balanced, and aligned. 
Vibrations must be eliminated.  



4. Automatic temperature control systems for preheat coils shall 
function properly and all safety controls shall function to prevent 

coil freeze-up damage.  

5. The air filtering system utilized shall be that which is designed 
for the system when complete, and all filter elements shall be 

replaced at completion of construction and prior to testing and 

balancing of system. 

6. All components of heat production and distribution system, metering 
equipment, condensate returns, and other auxiliary facilities used 

in temporary service shall be cleaned prior to use; maintained to 

prevent corrosion internally and externally during use; and cleaned, 

maintained and inspected prior to acceptance by the Government. 

Boilers, pumps, feedwater heaters and auxiliary equipment must be 

operated as a complete system and be fully maintained by operating 

personnel. Boiler water must be given complete and continuous 

chemical treatment.  

B. Prior to final inspection, the equipment or parts used which show wear 
and tear beyond normal, shall be replaced with identical replacements, 

at no additional cost to the Government.  

C. This paragraph shall not reduce the requirements of the mechanical and 
electrical specifications sections.  

1.18 TEMPORARY TOILETS  

A. Provide where directed, (for use of all Contractor's workmen) ample 
temporary sanitary toilet accommodations with suitable sewer and water 

connections; or, when approved by Contracting Officer’s Representative 

(COR), provide suitable dry closets where directed. Keep such places 

clean and free from flies, and all connections and appliances connected 

therewith are to be removed prior to completion of contract, and 

premises left perfectly clean.  

B. Contractor may have for use of Contractor's workmen, such toilet 
accommodations as may be assigned to Contractor by Medical Center. 

Contractor shall keep such places clean and be responsible for any 

damage done thereto by Contractor's workmen. Failure to maintain 

satisfactory condition in toilets will deprive Contractor of the 

privilege to use such toilets. 

1.19 AVAILABILITY AND USE OF UTILITY SERVICES  

A. The Government shall make all reasonably required amounts of utilities 
available to the Contractor from existing outlets and supplies, as 

specified in the contract. The amount to be paid by the Contractor for 

chargeable electrical services shall be the prevailing rates charged to 

the Government. The Contractor shall carefully conserve any utilities 

furnished without charge.  

B. The Contractor, at Contractor's expense and in a workmanlike manner 
satisfactory to the Contracting Officer, shall install and maintain all 

necessary temporary connections and distribution lines, and all meters 

required to measure the amount of electricity used for the purpose of 

determining charges. Before final acceptance of the work by the 

Government, the Contractor shall remove all the temporary connections, 

distribution lines, meters, and associated paraphernalia.  

C. Contractor shall install meters at Contractor's expense and furnish the 
Medical Center a monthly record of the Contractor's usage of 



electricity as hereinafter specified. 

D. Heat: Furnish temporary heat necessary to prevent injury to work and 
materials through dampness and cold. Use of open salamanders or any 

temporary heating devices which may be fire hazards or may smoke and 

damage finished work, will not be permitted. Maintain minimum 

temperatures as specified for various materials:  

1. Obtain heat by connecting to Medical Center heating distribution 
system.  

Steam is available at no cost to Contractor.  

E. Electricity (for Construction and Testing): Furnish all temporary 
electric services.  

1. Obtain electricity by connecting to the Medical Center electrical 
distribution system. The Contractor shall meter and pay for 

electricity required for electric cranes and hoisting devices, 

electrical welding devices and any electrical heating devices 

providing temporary heat. Electricity for all other uses is 

available at no cost to the Contractor.  

F. Water (for Construction and Testing): Furnish temporary water service. 

1. Obtain water by connecting to the Medical Center water distribution 
system. Provide reduced pressure backflow preventer at each 

connection. Water is available at no cost to the Contractor.  

2. Maintain connections, pipe, fittings and fixtures and conserve 
water-use so none is wasted. Failure to stop leakage or other wastes 

will be cause for revocation (at Contracting Officer’s 

Representative (COR)'s discretion) of use of water from Medical 

Center's system.  

G. Steam: Furnish steam system for testing required in various sections of 
specifications.  

1. Obtain steam for testing by connecting to the Medical Center steam 
distribution system. Steam is available at no cost to the 

Contractor.  

2. Maintain connections, pipe, fittings and fixtures and conserve 
steam-use so none is wasted. Failure to stop leakage or other waste 

will be cause for revocation (at Contracting Officer’s 

Representative (COR)'s discretion), of use of steam from the Medical 

Center's system.  

H. Fuel: Natural and LP gas and burner fuel oil required for boiler 
cleaning, normal initial boiler-burner setup and adjusting, and for 

performing the specified boiler tests will be furnished by the 

Government. Fuel required for prolonged boiler-burner setup, 

adjustments, or modifications due to improper design or operation of 

boiler, burner, or control devices shall be furnished by the Contractor 

at Contractor's expense. 

1.20 NEW TELEPHONE EQUIPMENT 

A. The contractor shall coordinate with the work of installation of 
telephone equipment by others. This work shall be completed before the 

building is turned over to VA. 



1.21 TESTS  

A. Pre-test mechanical and electrical equipment and systems and make 
corrections required for proper operation of such systems before 

requesting final tests. Final test will not be conducted unless 

pre-tested.  

B. Conduct final tests required in various sections of specifications in 
presence of an authorized representative of the Contracting Officer. 

Contractor shall furnish all labor, materials, equipment, instruments, 

and forms, to conduct and record such tests.  

C. Mechanical and electrical systems shall be balanced, controlled and 
coordinated. A system is defined as the entire complex which must be 

coordinated to work together during normal operation to produce results 

for which the system is designed. For example, air conditioning supply 

air is only one part of entire system which provides comfort conditions 

for a building. Other related components are return air, exhaust air, 

steam, chilled water, refrigerant, hot water, controls and electricity, 

etc. Another example of a complex which involves several components of 

different disciplines is a boiler installation. Efficient and 

acceptable boiler operation depends upon the coordination and proper 

operation of fuel, combustion air, controls, steam, feedwater, 

condensate and other related components.  

D. All related components as defined above shall be functioning when any 
system component is tested. Tests shall be completed within a 

reasonably short period of time during which operating and 

environmental conditions remain reasonably constant.  

E. Individual test result of any component, where required, will only be 
accepted when submitted with the test results of related components and 

of the entire system.  

1.22 INSTRUCTIONS  

A. Contractor shall furnish Maintenance and Operating manuals and verbal 
instructions when required by the various sections of the 

specifications and as hereinafter specified.  

B. Manuals: Maintenance and operating manuals (four copies each)for each 
separate piece of equipment shall be delivered to the Contracting 

Officer’s Representative (COR), at no cost to the Government, 

coincidental with the delivery of the equipment to the job site. 

Manuals shall be complete, detailed guides for the maintenance and 

operation of equipment. They shall include complete information 

necessary for starting, adjusting, maintaining in continuous operation 

for long periods of time and dismantling and reassembling of the 

complete units and sub-assembly components. Manuals shall include an 

index covering all component parts clearly cross-referenced to diagrams 

and illustrations. Illustrations shall include "exploded" views showing 

and identifying each separate item. Emphasis shall be placed on the use 

of special tools and instruments. The function of each piece of 

equipment, component, accessory and control shall be clearly and 

thoroughly explained. All necessary precautions for the operation of 

the equipment and the reason for each precaution shall be clearly set 

forth. Manuals must reference the exact model, style and size of the 

piece of equipment and system being furnished. Manuals referencing 

equipment similar to but of a different model, style, and size than 

that furnished will not be accepted.  



C. Instructions: Contractor shall provide qualified, factory-trained 
manufacturers' representatives to give detailed instructions to 

assigned Department of Veterans Affairs personnel in the operation and 

complete maintenance for each piece of equipment. All such training 

will be at the job site. These requirements are more specifically 

detailed in the various technical sections. Instructions for different 

items of equipment that are component parts of a complete system, shall 

be given in an integrated, progressive manner. All instructors for 

every piece of component equipment in a system shall be available until 

instructions for all items included in the system have been completed. 

This is to assure proper instruction in the operation of inter-related 

systems. All instruction periods shall be at such times as scheduled by 

the Contracting Officer’s Representative (COR) and shall be considered 

concluded only when the Contracting Officer’s Representative (COR) is 

satisfied in regard to complete and thorough coverage. The Department 

of Veterans Affairs reserves the right to request the removal of, and 

substitution for, any instructor who, in the opinion of the Contracting 

Officer’s Representative (COR), does not demonstrate sufficient 

qualifications in accordance with requirements for instructors above.  

Any travel/handouts/training provided by the manufacturer’s 

representatives is to be provided at no cost to the Government.  

1.23 GOVERNMENT-FURNISHED PROPERTY  

A. There is no equipment to be furnished by the Government to the 
Contractor. 

B. Storage space for equipment will be provided by the Government and the 
Contractor shall be prepared to unload and store such equipment therein 

upon its receipt at the Medical Center. 

C. Notify Contracting Officer in writing, 60 days in advance, of date on 
which Contractor furnished equipment furnished, will be delivered..  

1. Immediately upon delivery of equipment, Contractor shall arrange for 
a joint inspection thereof with a representative of the Government. 

At such time the Contractor shall acknowledge receipt of equipment 

described, make notations, and immediately furnish the Government 

representative with a written statement as to its condition or 

shortages.  

2. Contractor thereafter is responsible for such equipment until such 
time as acceptance of contract work is made by the Government.  

D. Equipment furnished by the Contractor will be delivered in a partially 
assembled (knock down) condition in accordance with existing standard 

commercial practices, complete with all fittings, fastenings, and 

appliances necessary for connections to respective services installed 

under contract. All fittings and appliances (i.e., couplings, ells, 

tees, nipples, piping, conduits, cables, and the like) necessary to 

make the connection between the Government furnished equipment item and 

the utility stub-up shall be furnished and installed by the contractor 

at no additional cost to the Government.  

E. Completely assemble and install the furnished equipment in place ready 
for proper operation in accordance with specifications and drawings.  

F. Furnish supervision of installation of equipment at construction site 
by qualified factory trained technicians regularly employed by the 

equipment manufacturer. 



1.24 RELOCATED  EQUIPMENT  

A. Contractor shall disconnect, dismantle as necessary, remove and 
reinstall in new location, all existing equipment[ and items] indicated 

by symbol "R" or otherwise shown to be relocated by the Contractor.  

B. Perform relocation of such equipment or items at such times and in such 
a manner as directed by the Contracting Officer’s Representative (COR).  

C. Suitably cap existing service lines, such as steam, condensate return, 
water, drain, gas, air, vacuum and/or electrical, whenever such lines 

are disconnected from equipment to be relocated. Remove abandoned lines 

in finished areas and cap as specified herein before under paragraph 

"Abandoned Lines".  

D. Provide all mechanical and electrical service connections, fittings, 
fastenings and any other materials necessary for assembly and 

installation of relocated equipment; and leave such equipment in proper 

operating condition.  

E. Contractor shall employ services of an installation engineer, who is an 
authorized representative of the manufacturer of this equipment to 

supervise assembly and installation of existing equipment, required to 

be relocated.  

F. All service lines such as noted above for relocated equipment shall be 
in place at point of relocation ready for use before any existing 

equipment is disconnected. Make relocated existing equipment ready for 

operation or use immediately after reinstallation.  

1.25 CONSTRUCTION SIGN  

A. Provide a Construction Sign where directed by the Contracting Officer’s 
Representative (COR). All wood members shall be of framing lumber. 

Cover sign frame with 0.7 mm (24 gage) galvanized sheet steel nailed 

securely around edges and on all bearings. Provide three 100 by 100 mm 

(4 inch by 4 inch) posts (or equivalent round posts) set 1200 mm (four 

feet) into ground. Set bottom of sign level at 900 mm (three feet) 

above ground and secure to posts with through bolts. Make posts full 

height of sign. Brace posts with 50 x 100 mm (two by four inch) 

material as directed.  

B. Paint all surfaces of sign and posts two coats of white gloss paint. 
Border and letters shall be of black gloss paint, except project title 

which shall be blue gloss paint.  

C. Maintain sign and remove it when directed by the Contracting Officer’s 
Representative (COR).  

D. Detail Drawing of construction sign showing required legend and other 
characteristics of sign is shown on the drawings.  

1.26 SAFETY SIGN  

A. Provide a Safety Sign where directed by Contracting Officer’s 
Representative (COR). Face of sign shall be 19 mm (3/4 inch) thick 

exterior grade plywood. Provide two 100 mm by 100 mm (four by four 

inch) posts extending full height of sign and 900 mm (three feet) into 

ground. Set bottom of sign level at 1200 mm (four feet) above ground.  

B. Paint all surfaces of Safety Sign and posts with one prime coat and two 
coats of white gloss paint. Letters and design shall be painted with 

gloss paint of colors noted.  



C. Maintain sign and remove it when directed by Contracting Officer’s 
Representative (COR).  

D. Standard Detail Drawing Number SD10000-02 (Found on VA TIL) of safety 
sign showing required legend and other characteristics of sign is  

shown on the drawings. 

E. Post the number of accident free days on a daily basis.  

1.27 PHOTOGRAPHIC DOCUMENTATION 

A. During the construction period through completion, furnish Department 
of Veterans Affairs with 250 to 300 views of digital images, including 

one color print of each view and one Compact Disc (CD) per visit 

containing those views taken on that visit. Digital views shall be 

taken of exterior and/or interior as selected and directed by 

Contracting Officer’s Representative (COR) (RE). Each view shall be 

taken with a professional grade camera with minimum size of 6 

megapixels (MP) and the images will be a minimum of 2272 x 1704 pixels 

for the 200x250mm (8x 10 inch) prints and 2592 x 1944 pixels for the 

400x500 mm (16 x 20 inch) prints, as per these specifications: 

1. Normally such images will be taken at monthly intervals. However, 
the Contracting Officer’s Representative (COR) may also direct the 

taking of special digital images at any time prior to completion and 

acceptance of Contract. If the number of trips to the site exceeds 

an average of one per month of the Contract performance period then 

an adjustment in Contract price will be made in accordance with 

clause entitled "CHANGES" (FAR 52.243-4 and VAAR 852.236-88) of 

Section 00 72 00, GENERAL CONDITIONS. 

2. In event a greater or lesser number of images than specified above 
are required by the Contracting Officer’s Representative (COR), 

adjustment in Contract price will be made in accordance with clause 

entitled "CHANGES" (FAR 52.243-4 and VAAR 852.236-88). 

B. Images shall be taken by a commercial photographer and must show 
distinctly, at as large a scale as possible, all parts of work embraced 

in the picture. 

C. Prints shall be made on 200 x 250 mm (8 by 10 inch) regular-weight 
matte archival grade photographic paper and produced by a process with 

a minimum of 300 pixels per inch (PPI). Prints must be printed using 

the commercial RA4 process (inkjet prints will not be acceptable). 

Photographs shall have 200 x 200 mm (8 by 8 inch) full picture print 

with no margin on three sides and a 50 mm (2 inches) margin on the 

bottom for pre-typed self-adhesive identity label to be added by 

Contracting Officer’s Representative (COR). It is required that the 

prints are professionally processed so the quality will meet or exceed 

that of the same size print made with a film camera. Prints must be 

shipped flat to the Contracting Officer’s Representative (COR): 

D. Images on CD-ROM shall be recorded in JPEG format with a minimum of 24 
bit color and no reduction in actual picture size. Compressed size of 

the file shall be no less than 80% or the original with no loss of 

information. File names shall contain the date the image was taken, the 

Project number and a unique sequential identifier. The CD-ROM shall 

also contain an index of all the images contained therein in either a 

TXT or Microsoft Word format. 

E. In case any set of prints are not submitted within five days of date 



established by Contracting Officer’s Representative (COR) for taking 

thereof, the Contracting Officer’s Representative (COR) may have such 

images/photographs taken and cost of same will be deducted from any 

money due to the Contractor. 

F. Interior Final Photos: After completion of all work in an area final 
interior photos will be taken. The camera must allow the colors to be 

as close as possible to the actual colors. For number and location of 

views, view shall be taken after final completion of work. The images 

shall also be provided on a CD to the RE Office. 

1.28 FINAL ELEVATION DIGITAL IMAGES  

A. A minimum of four (4) images of each elevation shall be taken with a 
minimum 6 MP camera, by a professional photographer with different 

settings to allow the Contracting Officer’s Representative (COR) to 

select the image to be printed. All images are provided to the RE on a 

CD.  

B. Photographs shall be taken upon completion, including landscaping. They 
shall be taken on a clear sunny day to obtain sufficient detail to show 

depth and to provide clear, sharp pictures. Pictures shall be 400 mm x 

500 mm (16 by 20 inches), printed on regular weight paper, matte finish 

archival grade photographic paper and produced by a RA4 process from 

the digital image with a minimum 300 PPI. Identifying data shall be 

carried on label affixed to back of photograph without damage to 

photograph and shall be similar to that provided for final construction 

photographs. 

C. Furnish six (6) 400 mm x 500 mm (16 by 20 inch) color prints of the 
following buildings constructed under this project (elevations as 

selected by the RE from the images taken above). Photographs shall be 

artistically composed showing full front elevations. All images shall 

become property of the Government.  Each of the selected six prints 

shall be placed in a frame with a minimum of 2 inches of appropriate 

matting as a border. Provide a selection of a minimum of 3 different 

frames from which the SRE will select one style to frame all six 

prints.  Photographs with frames shall be delivered to the Contracting 

Officer’s Representative (COR) in boxes suitable for shipping.  

D. Clinical Building No. 69.  

1.29 HISTORIC PRESERVATION  

A. Where the Contractor or any of the Contractor's employees, prior to, or 
during the construction work, are advised of or discover any possible 

archeological, historical and/or cultural resources, the Contractor 

shall immediately notify the Contracting Officer’s Representative (COR) 

verbally, and then with a written follow up.  

PART 2 - PRODUCTS (Not used) 

PART 3 - EXECUTION (not used) 

PART 4 - UNIT PRICES 

4.1 RELATED DOCUMENTS 

 

A. Drawings and general provisions of the Contract, including General and 



Supplementary Conditions and other Division 01 Specification Sections, 

apply to this Section. 

4.2 SUMMARY 

A. Section includes administrative and procedural requirements for unit 
prices. 

4.3 DEFINITIONS 

A. Unit price is an amount incorporated in the Agreement, applicable 
during the duration of the Work as a price per unit of measurement for 

materials, equipment, or services, or a portion of the Work, added to 

or deducted from the Contract Sum by appropriate modification, if the 

scope of Work or estimated quantities of Work required by the Contract 

Documents are increased or decreased. 

4.4 PROCEDURES 

A. Unit prices include all necessary material, plus cost for delivery, 
installation, insurance, overhead, and profit. 

B. List of Unit Prices: A schedule of unit prices is included in Part 

4. Specification Sections referenced in the schedule contain 

requirements for materials described under each unit price. 

4.5 SCHEDULE OF UNIT PRICES 

A. Unit Prices: 
 

To perform changes in the work at the following unit prices: The unit 

prices are gross prices, including the contractor's entire mark-up, 

field or other costs, general conditions, insurance, fringe benefits, 

overhead and profit. 

All work added/deducted, to/from, the contract using the unit prices 

defined below.  Deduct unit prices shall not by less than 85% of the 

Add unit price for any given unit price item. 

 

# Item of Work Deduct Price Add Price 

 
1. 

 

Disposal of Window Caulk as PCB / Lead 

Containing Hazardous Waste. 

 

Note that contractor’s base scope 

includes disposal of windows and caulk 

assuming that window caulk contains 

PCB and Lead in concentrations that 

would trigger hazardous waste disposal 

requirements. 

 

$   Per 

Window 

 

$   Per 

Window 

 
2. 

 
Removal of 2’ wide by 12’ high portion 

of  gypsum wall board and stud framing 

 
$   Per 2 

linear 

ft. 

 
$   Per 2 

linear 

ft. 
 
3. 

 
Removal and replacement of terra cotta 

tile coursework 

 
$   Per 3 

lineal 

ft 

 
$   Per 3 

lineal 

ft 



4. Removal of gypsum floor leveling $   Per 10 

square ft 
$   Per 10 

square ft 
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